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This strategy document is for planning purposes only, is subject to modification, 
and is not legally binding on any of the South Florida Ecosystem Restoration 
Task Force (Task Force) members.  Each Task Force member and the interest 
they represent retain all of their sovereign rights, authorities, and jurisdictions for 
implementation of the projects contained in this document. 
 
Acceptance of the report by the Task Force does not imply that the Task Force or 
the individual Task Force members endorse each land acquisition project 
described in the South Florida Ecosystem Restoration Land Acquisition Strategy. 
 
Moreover, the land cost estimates contained in the body of this report are 
preliminary planning estimates that are not intended as, and do not reflect, fair 
market valuations of any individual parcel of land.  Acceptance of this report, 
therefore, does not constitute an endorsement by any Task Force member as to 
any parcel or land valuation.   
 
The reporting period for this information is July 1, 2005 – June 30, 2006 unless 
otherwise noted. 
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Glossary 
 

2002 Farm Bill:  The Farm Security and Rural Investment Act of 2002.  

Acceler8:  Florida’s commitment to provide $1.5 billion to accelerate the design and construction of a 
suite of restoration projects selected for the immediate benefits they can provide to the Everglades and 
the South Florida Ecosystem.   

Conservation Easement:  A legal agreement between a landowner and a government agency or 
nonprofit organization to protect the natural resources of a property permanently or for some designated 
period of time.  The property still belongs to the landowner, but restrictions are placed both on the current 
landowner and subsequent landowners.  

CERP:  A comprehensive plan for the water resources of central and southern Florida authorized in the 
Water Resources Development Act of 2000. The overarching objective of this Comprehensive Everglades 
Restoration Plan is the restoration, preservation, and protection of the South Florida Ecosystem while 
providing for the other water-related needs of the region.   

CERP Master:  A South Florida Water Management District quarterly summary of all CERP land 
acquisitions.  

Conservation and Recreation Lands (CARL):   Florida created this land acquisition program in 1979 to 
acquire lands to conserve and protect unique natural areas, endangered species, unusual geologic 
features, wetlands, and significant archaeological and historical sites.  CARL projects were funded by the 
CARL Trust Fund and Preservation 2000. The Florida Forever - Board of Trustees program is CARL’s 
successor.  

Fee simple acquisition: The outright purchase of all property rights. 

Florida Forever: The 10-year, $3 billion program established by the Florida Legislature to conserve 
environmentally sensitive land, restore waterways, and preserve important cultural and historical 
resources.  Florida Forever replaces Preservation 2000.  

Goal:  Something to be achieved.  Goals can be established for outcomes (results) or outputs (efforts).   

“Graham Map”:  The 1999 Everglades Ecosystem Land Acquisition State-Federal Cost Share Map 
requested by former Florida Senator Bob Graham.  This map was produced by the Florida Department of 
Environmental Protection for the South Florida Ecosystem Restoration Task Force.  

Lake Okeechobee Estuary Recovery: Plan to restore the ecological health of Lake Okeechobee and 
the St. Lucie and Caloosahatchee Estuaries. 

Less-than-fee simple:  The acquisition of limited property rights.  The right to conserve and protect 
resources on the property is purchased at a lesser cost to taxpayers, while keeping the land in private 
ownership and on the tax roles. 

Master Implementation Sequencing Plan:  Updates the sequencing and scheduling for the 
implementation of all CERP projects  

Mitigation: An action or series of actions that offset the adverse environmental impact of a permitted 
activity.  

Multi-Species Recovery Plan:  Plan developed by the U.S. Fish and Wildlife Service that contains 
information on the biology, ecology, status, trends, management, and recovery actions for 68 federally 
listed species found in South Florida, as well as  the ecology and restoration needs of 23 natural 
communities in the region.  

Multi-Year Payout Option Agreements: An agreement that allows acquisition costs to be paid out over 
a number of years.   

Objective:  A goal expressed in specific, directly quantifiable terms.   
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Payment in Lieu of Taxes: Federal or State payments to local governments that help offset losses in 
property taxes due to nontaxable government owned lands within their boundaries.  

Preservation 2000:  A ten year program, initiated by the State of Florida in 1990, that raised $300 million 
per year for a total of $3 billion for environmental land acquisition.   

Restudy:   Colloquial for the Central and Southern Florida Project Comprehensive Review Study, 
authorized in 1992.  

Regional Planning Councils:  Florida planning and public policy agencies that work with public and 
private leadership on regional issues.  

Revenue Sharing Program:  A U.S. Fish and Wildlife Service program that authorizes payments to 
offset the loss of tax revenue in counties in which USFWS lands are located.  These payments are 
funded and administered separately from other Federal revenue sharing measures such as those made 
under the Payment in Lieu of Taxes Act.  

Rural Lands Stewardship Program:  Florida’s program to direct development in rural lands to preserve 
agriculture and protect the environment.  

Save Our Everglades Trust Fund:  A trust fund established in 2000 under provisions of Florida’s 
Everglades Restoration Investment Act to provide a minimum of $100 million per year to implement 
CERP.  The Act authorized Florida to contribute $2 billion to CERP over the next 10 years.  

Save Our Rivers:  This 1981 Florida program created the Water Management District Lands Trust Fund.  
This trust fund enables the water management districts to acquire lands necessary for water 
management, water supply, and the conservation and protection of water resources.  Save Our Rivers 
projects can be jointly funded through the Water Management District Lands Trust Fund and P-
2000/Florida Forever.  

South Florida Ecosystem:  An area consisting of the lands and waters within the boundaries of the 
South Florida Water Management District and the Multi-Species Recover Plan, including the Kissimmee 
Basin, Lake Okeechobee, Everglades, the Florida Keys, and the contiguous nearshore coastal waters. 

Sustainability:  The state of having the needs of the present met without endangering the ability of future 
generations to be able to meet their own needs.  

Vision:  An aspiration of future conditions; in this case, the results that the South Florida Ecosystem 
Restoration Task Force members intend to achieve in terms of ecosystem health and quality of life for 
South Florida residents and visitors.  

Water Resources Development Act:  The federal authorizing legislation for U.S. Army Corps of 
Engineers’ water resource projects.   
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Abbreviations and Acronyms 
 
ASR Aquifer Storage and Recovery 

CARL Conservation and Recreation Lands 

C&SF Project Central and Southern Florida 
Flood Control Project 

CERP Comprehensive Everglades Restoration 
Plan 

CREW Corkscrew Regional Ecosystem 
Watershed 

DCA Florida Department of Community Affairs 

DOF Division of Forestry 

DSL Division of State Lands 

EAA Everglades Agricultural Area 

ECP Everglades Construction Project 

EEL Environmentally Endangered Lands 

Farm Bill The Farm Security and Rural 
Investment Act 

FDACS Florida Department of Agriculture and 
Consumer Services 

FDEP Florida Department of Environmental 
Protection 

FF Florida Forever 

FNAI Florida Natural Areas Inventory 

FRPP Farm and Ranch Land Protection Act 

FWC Florida Fish and Wildlife Conservation 
Commission  

FY Fiscal Year 

GAO Government Accountability Office 
(formerly the General Accounting Office) 

IRL Indian River Lagoon 

LAS Land Acquisition Strategy 

LATT Land Acquisition Task Team 

LOER Lake Okeechobee Estuary Recovery 

LOPP Lake Okeechobee Protection Plan 

LWCF Land and Water Conservation Fund 

MISP Master Implementation Sequencing Plan 

MSRP Multi-Species Recovery Plan 

NPS National Park Service 

NRCS Natural Resources Conservation Service 

NWR National Wildlife Refuge 

OGT Office of Greenways and Trails 

OPE Other Project Element 

P-2000 Preservation 2000 

PIR Project Implementation Report 

PILT Payment in Lieu of Taxes 

Restudy C&SF Project Comprehensive Review 
Study 

SCG Science Coordination Group 

SFWMD South Florida Water Management 
District 

SHCA Strategic Habitat Conservation Areas 

SOETF Save Our Everglades Trust Fund 

SOR Save Our Rivers 

STA Stormwater Treatment Area 

Task Force South Florida Ecosystem 
Restoration Task Force 

USACE United States Army Corps of Engineers 

USDA United States Department of Agriculture 

USDOI United States Department of the Interior 

USFWS United States Fish and Wildlife Service 

WCA Water Conservation Area 

WRAC Water Resources Advisory Commission 

WRDA Water Resources Development Act 

WRP Wetlands Reserve Program 
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Executive Summary
 
Land acquisition is critical to South Florida Ecosystem restoration efforts.  Land is 
needed to preserve habitat for native plants and animals, to act as a buffer to existing 
natural areas, and to provide opportunities for passive and active recreational pursuits.  
Land is also needed for water quality treatment areas, water storage reservoirs, and 
aquifer recharge areas that will help restore natural hydrology. 
 
The purpose of the South Florida Ecosystem Restoration Land Acquisition Strategy 
(LAS) is to describe the land acquisition needed for ecosystem restoration projects that 
are either wholly federally funded or jointly funded by federal and non-federal agencies 
and, with its appendices, provide a broad picture of all land acquisition initiatives that 
contribute to the restoration.  This document updates and replaces the LAS accepted by 
the South Florida Ecosystem Restoration Task Force (Task Force) in December 2005.  
 
The LAS addresses land acquisition needed to achieve the three strategic goals for 
South Florida Ecosystem restoration as adopted by the Task Force:  
  

Goal 1: Get the water right  
Goal 2: Restore, preserve, and protect habitats and species  
Goal 3: Foster compatibility of the built and natural systems 

 
The LAS provides an update on how these restoration goals will be accomplished 
through the use of land acquisition strategies designed to ensure that only those private 
property rights necessary to accomplish the restoration goals will be acquired.  It also 
measures and reports the acquisition of identified lands.  The LAS presents an overall 
land acquisition picture for those responsible for South Florida Ecosystem restoration 
activities and funding.  It also provides cooperating agencies with a perspective on how 
their current and potential land acquisition projects relate and contribute to the vision of 
the Task Force.  
 
This edition of the LAS reflects data from July 1, 2005 through June 30, 2006.  The 
Task Force’s Land Acquisition Task Team (LATT) will update the LAS annually to track 
land acquisition progress and foster cooperation among member agencies on this 
important component of South Florida Ecosystem restoration. 
 
Acquisition Status by Strategic Goal 
The LAS summarizes projects identified as necessary for accomplishing the Task Force 
strategic goals.  Land acquisition is also summarized for a few key restoration initiatives, 
including the Comprehensive Everglades Restoration Plan (CERP).  A summary of the 
estimated lands needed to accomplish the strategic goals and other South Florida 
Ecosystem restoration initiatives follows.   

 9
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Goal 1:  Get the Water Right    
There are 47 projects identified for acquisition to achieve Goal 1.  This goal area 
includes projects needed to restore the quantity, quality, distribution, and timing of water 
within the ecosystem, as well as projects to improve water quality.  Therefore, this goal 
area includes lands needed for the CERP, other projects modifying the current Central 
and Southern Florida (C&SF) water distribution system, and water quality 
improvements.  Land acquisition estimates for the Goal 1 projects total 486,536 acres 
with 300,994 acres (61%) acquired to date.  The total estimated cost of these lands is 
$3,377,591,000 with an estimated $1,582,138,000 needed to complete acquisition of 
these parcels. 1

 
 

Land Acquisition Strategy Table 1: Summary of Goal 1 Acquisitions 

Summary of Goal 1 Progress - Costs

$1,582,138
$1,795,453

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of Goal 1 Progress - Acres

300,994

185,542

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy Appendix C 

                                            
1 Cost estimates for remaining acres for the Modified Water Deliveries projects are the estimated fair 
market value.  The Kissimmee River restoration estimates are 2006 estimates to close all contracts. For 
those CERP projects with either a Final Feasibility Study or PIR, the Real Estate Plan estimates in those 
documents have been adjusted to October 2005 dollars.  For CERP projects that do not have an 
authorization document, the 1999 Restudy real estates estimates have been adjusted to October 2005 
dollars.   
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Goal 2:  Restore, Preserve, and Protect Natural Habitats and Species 
There are 13 projects identified for acquisition to achieve Goal 2.  Achievement of this 
goal includes acquisition of lands needed for CERP and other habitat improvement 
projects that supplement and complement the existing network of publicly held parks, 
preserves, and refuges.   

 
Land Acquisition Strategy Table 2:  Summary of Goal 2 Acquisitions 

Summary of Goal 2 Progress - Costs

$96,241

$623,910

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of Goal 2 Progress - Acres

1,692,774

10,049

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy Appendix C 

 
To date, 1,702,823 acres are estimated to be needed to achieve the targets established 
for this goal with 1,692,774 acres acquired (99%). The total estimated cost of these 
lands is approximately $720,151,000 with an estimated $96,241,000 needed to 
complete acquisition of these parcels.2

Goal 3:  Foster Compatibility of the Built and Natural System 
The Farm Security and Rural Investment Act of 2002 (2002 Farm Bill) authorized 
several programs that provide financial incentives to private landowners to restore or 
enhance wetlands and improve wildlife habitat while protecting working farms or retiring 
marginal land from agricultural production.  Two of the six programs in the 2002 Farm 
Bill support efforts to achieve Goal 3 land acquisition objectives through permanent 
conservation easements – the Wetland Reserve Program (WRP) and the Farm and 
Ranch Land Protection Programs (FRPP).  Since passage of the 2002 Farm Bill, $20 
million has been obligated to secure WRP easements on 15,370 acres and 4,265 acres 
have been acquired through the FRPP at a cost of $2.7 million.  

                                            
2 Cost estimates for remaining acquisitions for National Wildlife Refuges and National Parks projects are 
based on estimated fair market value.  The FDEP uses tax assessment values to estimate land costs for 
the Picayune Strand and Henderson Creek/Belle Meade projects. The cost estimate for remaining acres 
for the Strazzulla Wetlands Water Preserve Area Project is the Real Estate Plan estimate in the October 
2001 Water Preserve Area Feasibility Study adjusted to October 2005 dollars. 
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Acquisition Efforts by Initiative 
 
Key ecosystem restoration initiatives like CERP and Acceler8 provide significant 
contributions towards achievement of the Task Force’s three strategic goals.  
Additionally, many local governments within the region have land acquisition programs 
that significantly contribute to ecosystem restoration.  The following is a discussion of 
these programs and associated land acquisition.    

The Comprehensive Everglades Restoration Plan 
The Water Resources Development Act (WRDA) of 2000 authorized the CERP.  
Implementation of the CERP is one of the highest priorities for the Task Force because 
of its significant contribution to the restoration of the South Florida Ecosystem.    
 
CERP land acquisition is ahead of schedule as compared to the March 2005 Master 
Implementation Sequencing Plan (MISP) land acquisition strategy.  This is a result of 
the state acquiring acreage at the earliest possible time and has prevented these lands 
needed for restoration from being developed. 
 
Land acquisition estimates for CERP projects total 386,018 acres with 208,950 acres 
(54%) acquired to date.  The total estimated cost of these lands is $2,943,410,000 with 
an estimated $1,582,576,000 needed to complete acquisition for CERP. 3

 
Land Acquisition Strategy Table 3:  Summary of CERP Acquisitions 

Summary of CERP Progress - Costs

$1,402,834
$1,540,576

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of CERP Progress - Acres

208,950
177,068

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy Appendix C plus local and tribal sponsored CERP projects 4

 
                                            
3 The estimated costs for remaining acres for CERP projects with either a Final Feasibility Study or PIR is 
based on the Real Estate Plan estimates which have been adjusted to October 2005 dollars.  For CERP 
projects that do not have an authorization document, the 1999 Restudy real estate estimates have been 
adjusted to October 2005 dollars.   
4 The Miccosukee Water Management Plan, the Lakes Park Restoration, Seminole Tribe Big Cypress 
Reservation Water Conservation Plan, West Miami-Dade Reuse, South Miami-Dade Reuse and 
Winsberg Farms Wetland Restoration projects are local or tribal sponsored CERP projects.  
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Acceler8  
In October 2004, Florida announced the Accerler8 program and its commitment to 
provide $1.5 billion to accelerate the design and construction of projects selected for the 
immediate benefits they can provide to the Everglades and the South Florida 
Ecosystem.  The majority of Acceler8 projects are components of CERP projects. Most 
of the lands for these projects are already in public ownership and were acquired with a 
combination of federal and state funds.   
 
Land acquisition estimates for Acceler8 projects total 126,278 acres with 122,782 acres 
(97%) acquired to date. The 2004 cost of these lands was $394,440,517.  Expenditures 
to date total $729,938,000 with an estimated 3,496 acres needed to complete 
acquisition for Acceler8.  

Local Contributions 
Local governments also have made significant land acquisition contributions to the 
South Florida Ecosystem restoration goals:  
  

Goal 1:  Local governments have contributed over $65 million for CERP land 
acquisition.  

Goal 2:   Local governments have contributed over $412 million for the natural 
habitat lands identified in Appendix E.   

Goal 3:   Counties hold title to over 138,000 acres of lands that contribute 
towards the park, recreation, and open space objective of Goal 3. 

 

Accomplishments 
Progress continues on land acquisition in support of South Florida Ecosystem 
restoration.  Perhaps the most encouraging aspect of this progress is the continuation of 
strong partnerships at the federal, state, and local levels to achieve restoration goals.  
As a result of innovative partnerships and creative approaches, several major 
acquisitions have been accomplished during this reporting period:   

 
Examples of fee simple acquisitions:  

• 15,057 acres to complete the Kissimmee River Restoration acquisition 5  
• 104 acres to expand the Estero Bay Preserve 
• 12,080 acres for the C-44 component of the Indian River Lagoon – South 

project 
 
Examples of less-than-fee simple acquisitions: 

• 880 acres in the Lake Wales Ridge ecosystem through a permanent 
conservation easement 

• 321 acres of the Pennsuco wetlands through a land swap 

                                            
5 All land acquisition contracts executed during the reporting period. The Lykes acquisition totaling 
approximately 11,000 acres closed in July 2006.  
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Examples of multi-year payout option agreements: 

• 2,886 acres for the Northern Palm Beach County – Part 1 project 
• 4,726 acres for the Lake Okeechobee Watershed project 
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Strategy Purpose and Background 
 
Introduction 
The South Florida Ecosystem is an 18,000 square mile region that includes all or part of 
sixteen counties and has more than six million human inhabitants.  The watershed 
stretches from the Kissimmee River Basin-Lake Okeechobee system in the north to the 
coral reefs in the south.  This water-dominated system encompasses a myriad of 
interconnected rivers, lakes, marshes, prairies, forests, and estuaries and spans the 
state between the Atlantic Ocean and the Gulf of Mexico. 
 
In 1948, the ongoing efforts to drain the Everglades, protect the region from hurricanes, 
and make the region habitable culminated in Congressional authorization of the C&SF 
Project, a flood control project jointly built and managed by the U.S. Army Corps of 
Engineers (USACE) and the South Florida Water Management District (SFWMD).  The 
primary project goal was to provide water and flood control for urban and agricultural 
lands.  Other goals were to improve habitat for fish and wildlife, ensure a water supply 
for Everglades National Park, and provide for agricultural, industrial, and recreational 
uses.   
 
The C&SF Project significantly altered the region’s hydrology (quantity, timing, and 
distribution of water).  Historically, most rainwater soaked into the region’s wetlands.  By 
the 1970s, the constructed C&SF canal system included over 1,800 miles of canals and 
levees and 200 water control structures.  This immense system diverted an average of 
1.7 billion gallons of water per day (5,217 acre-feet per day) into the ocean and gulf. 
 
The desirability of South Florida’s climate, geographic location, cultural and social 
setting, and thriving economic opportunities have contributed to significant population 
growth since the C&SF Project was built.  While the historic Everglades has been 
reduced to about half of its original size, the current population in the region is predicted 
to double by the year 20506.  Consequently, the sustainability of the South Florida 
Ecosystem is in jeopardy.  In response to this situation, the federal, state, regional, and 
local governments and two American Indian Tribes have committed to support the 
restoration of the South Florida Ecosystem. 
 
Land acquisition is critical to South Florida Ecosystem restoration efforts.  Land is 
needed to preserve habitat for native plants and animals, act as a buffer to existing 
natural areas, and provide opportunities for passive and active recreational pursuits.  
Land is also needed for water quality treatment areas, water storage reservoirs and 
aquifer recharge areas that will help restore the region’s natural hydrology. 
 

                                            
6 U.S. Army Corps of Engineers, Central and Southern Florida Project Comprehensive Review Study 
Final Integrated Feasibility Report and Programmatic Environmental Impact Statement, April 1999 
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Purpose  
The purpose of the LAS is to describe the land identified jointly by federal and state 
agencies for ecosystem restoration and, with its appendices, provide a broad picture of 
all land acquisition initiatives that contribute to the restoration.  The LATT updates the 
LAS annually for the Task Force.  The LATT’s Directive is found within Appendix H. 
 
In April 2000, a General Accounting Office (GAO; now the Government Accountability 
Office) report recommended that the Task Force develop a land acquisition plan to 
coordinate member agencies’ land acquisition activities. In response to this 
recommendation, the LAS includes: 
 

• An assessment of the lands needed to accomplish each of the goals of 
restoration 

• A description of the purpose for which the lands will be acquired and how they 
will be managed 

• An estimate of the cost of these lands 
• An estimate of when the lands will be needed for related restoration projects 
• The agencies responsible for acquiring the lands 

 
The LAS does not propose to acquire the amount of land necessary to restore or 
recreate the historic Everglades—many of those lands are irretrievably lost.  The 
restored Everglades will be smaller and of a different configuration than the original, but 
will mimic the historic functions of the Everglades. 
 
The South Florida Ecosystem Restoration Task Force 
Six federal departments (twelve federal agencies), seven Florida state agencies, two 
American Indian Tribes, sixteen counties, scores of municipal governments, and 
interested groups and businesses from throughout South Florida participate in the 
restoration effort.  Given the large geographic area, the diverse missions of these 
agencies, and the need to maximize the resources available for this effort, coordination 
among these entities is essential to the restoration effort. 
 
The Water Resource Development Act (WRDA) of 1996 established the 
intergovernmental South Florida Ecosystem Restoration Task Force (Task Force).  It 
consists of 14 members from four sovereign entities: seven federal agency 
representatives at the assistant secretary or equivalent level, five state representatives, 
and two native American Indian representatives.  Among other duties, WRDA 1996 
requires the Task Force to: 

• Coordinate the development of consistent strategies, policies, projects, and 
programs to address the restoration, preservation, and protection of the South 
Florida Ecosystem 

• Exchange information on Everglades restoration efforts 
• Coordinate scientific research  
• Facilitate the resolution of interagency and intergovernmental disputes 
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• Facilitate public participation by the public 
 
The role of the Task Force is to facilitate the coordination of conservation and 
restoration efforts implemented through a combination of federal, state, local, and tribal 
initiatives in south Florida.  The Task Force provides a forum for the participating 
entities to share information about their restoration projects and resolve conflicts, and 
report on progress.  Congress and the public are particularly interested in how each 
individual member’s efforts contribute to the larger framework of total ecosystem 
restoration.  The Task Force Land Acquisition Strategy is a critical vehicle for sharing 
information. 
 
Providing a forum for consensus building and issue engagement is a collaborative role, 
not one in which the Task Force dictates to its members.  Because on-the-ground 
restoration is accomplished through the efforts of the individual Task Force members, 
they are the ones that are ultimately responsible for their particular programs, projects, 
and associated funding.  This is an important distinction.  Each member is accountable 
individually to its appropriate authorities and to each other for the success of the 
restoration.  The Task Force has no overriding authority to direct its members.  Instead 
the Task Force role of coordination complements the implementation roles of its 
members.  The Task Force also provides opportunities to improve cohesion among 
public interest groups on the disparate elements and programs of the South Florida 
Ecosystem Restoration (land acquisition and conservation; water quality improvement; 
water infrastructure development; habitat protection) 
 
A Working Group and Science Coordination Group (SCG) have been established to 
assist the Task Force in accomplishing its duties in general.  Advisory groups such as 
the Water Resources Advisory Commission (WRAC) provide the Task Force with 
recommendations on specific issues. 
 
The intergovernmental Task Force is the only forum that provides strategic coordination 
and a system-wide perspective to guide the separate restoration efforts being planned 
and implemented in south Florida. The Task Force members share a vision of a healthy 
South Florida Ecosystem that supports diverse and sustainable communities of plants, 
animals, and people.  Three goals have been set to achieve this vision:   
 

Goal 1: Get the water right 
Goal 2: Restore, preserve, and protect natural habitats and species 
Goal 3: Foster compatibility of the built and natural systems   

 
Land acquisition is an essential part of achieving these ecosystem restoration goals.   
 
South Florida Ecosystem Restoration Land Acquisition Needs 
The members of the Task Force have been engaged in the protection and restoration of 
the South Florida Ecosystem for many years prior to the formation of the Task Force.   
Acquisition of land to provide water for South Florida’s human population and to protect 
natural resources has been an ongoing priority in ecosystem restoration. 
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In 1947, the federal government acquired land to establish Everglades National Park 
with the substantial contribution of 903,931 acres from the State of Florida.  This 
noteworthy event has been followed and enhanced by numerous programs aimed at 
protecting and conserving South Florida’s natural lands.  State and federal agencies 
currently manage 4.9 million acres of land important for the protection of natural habitat 
and species in South Florida (see Appendix D).  
 
By the mid-1980s, a consensus was developing that water management in the region 
needed to be improved for natural habitats to respond.  In 1989 and 1992 respectively, 
Congress authorized the Modified Water Deliveries to Everglades National Park and the 
Kissimmee River Restoration projects.  These projects added new land acquisition 
requirements as part of the improved water management system.   
 
In 1992, Congress authorized the C&SF Comprehensive Review Study (Restudy) to 
take a system-wide look at the water management system and recommend changes to 
benefit the remaining Everglades while meeting other water related needs of the region.  
The Restudy is the foundation of the CERP.  
 
WRDA 2000 authorized the CERP, perhaps the most ambitious ecological restoration 
program ever undertaken.  CERP provides a framework for modifications and 
operational changes that are needed to restore, preserve, and protect the South Florida 
Ecosystem while providing for other water-related needs of the region, including water 
supply and flood protection.   The authorization of CERP added new land acquisition 
requirements for the restoration of the South Florida Ecosystem. 
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Acquisition Strategy 
 
The strategy for land acquisition within the South Florida Ecosystem is to pursue 
acquisition of lands identified as necessary for restoration in a coordinated and timely 
manner.  These include lands needed to fulfill Task Force goals and objectives 
(Appendix A) and implement ecosystem restoration initiatives such as CERP and 
Acceler8.  Local government initiatives also contribute to ecosystem-wide restoration.  
The following is a discussion of land acquisition efforts by goal and initiative to date.  
Further discussion regarding existing and potential partnerships and mechanisms for 
land acquisition may be found in the next section.   
 
Acquisition Efforts by Strategic Goal 
The Task Force’s guiding document, Coordinating Success: Strategy for Restoration of 
the South Florida Ecosystem, identifies projects needed for ecosystem restoration.  
Projects with land acquisition requirements are included in the following analysis.  
Specific project information is located within Appendix C. 

Goal 1:  Get the Water Right    
 
Land acquisition for Goal 1 includes lands needed for CERP and other authorized 
modifications to the C&SF System including the Kissimmee River Restoration and 
Headwaters Revitalization Project, the C-111 Canal Project, the Critical Projects 
authorized in WRDA 96, and Modified Water Deliveries to Everglades National Park.  
Other water quality improvement projects, such as the 100% federally funded 
Stormwater Treatment Area (STA) 1-East component of the SFWMD’s Everglades 
Construction Project, are also needed to fulfill this goal. 
 
There are 47 projects identified for acquisition to achieve Goal 1.  Land acquisition 
estimates for these projects totals 486,536 acres with 300,994 acres (61%) acquired to 
date. The total estimated cost of these lands is $3,377,591,000 with an estimated 
$1,582,138,000 needed to complete acquisition. 7

 
Identification of Lands to be Acquired 
The acreage estimated on the project profile sheets in Appendix C reflects the best 
available information as of June 30, 2006.  Non-CERP project land requirements are 
identified through General Design Memorandums. The Restudy estimated the total 
lands needed for CERP based on preliminary conceptual project designs.  These 

                                            
7 Cost estimates for remaining acres for the Modified Water Deliveries projects are the estimated fair 
market value.  The Kissimmee River restoration estimates are 2006 estimates to close all contracts. For 
those CERP projects with either a Final Feasibility Study or PIR, the Real Estate Plan estimates in those 
documents have been adjusted to October 2005 dollars.  For CERP projects that do not have an 
authorization document, the 1999 Restudy real estates estimates have been adjusted to October 2005 
dollars.   
 
 

 5  



DRAFT DRAFT DRAFT 

estimates have been updated for projects with a completed Project Implementation 
Report (PIR) as required by CERP and an Environmental Impact Statement (EIS) as 
required by the National Environmental Policy Act.    

 
Strategic Acquisitions 
Failure to obtain parcels in a timely manner can result in construction delays and 
reconfiguration not just of one project, but for other related projects as well.  Delays in 
acquiring project lands lessen the possibility that the necessary lands will be acquired 
and may also increase the cost of land.  In May, the SFWMD Governing Board 
unanimously approved the purchase of the last parcels of land needed to meet the 
construction schedule of the Kissimmee River Restoration project. Likewise, the USACE 
has embarked on an aggressive land acquisition schedule to have all lands available for 
the Modified Waters Project by 2006. The MISP construction schedule determines the 
land acquisition schedule for CERP.  In addition, the SFWMD has pursued a strategy of 
early land acquisition to secure lands for future CERP projects.  Appendix F details 
Fiscal Year (FY) 2006-07 SFWMD priority land acquisitions to meet the MISP schedule.  
Appendix B identifies all the CERP projects with continued land acquisition needs.   
 
Cost Estimates of Real Estate 
Real estate cost estimates for non-CERP projects are based on actual expenditures 
and the estimated fair market value for remaining land acquisition.  For those CERP 
projects with either a final Feasibility Study or PIR, the Real Estate Plan estimates in 
those documents have been adjusted to October 2005 dollars. For CERP projects that 
do not have an authorization document, the 1999 Restudy real estate estimates have 
been adjusted to October 2005 dollars. 
 
Funding Sources 
These funding sources have been used to acquire Goal 1 lands: 
 

• U.S. Department of the Interior (USDOI) Land and Water Conservation Fund 
• U.S. Department of Agriculture (USDA) Wetlands Preserve Program 
• Federal Agriculture Improvement and Reform Act of 1996 (Farm Bill) Section 390 
• Florida Forever Trust Fund 
• FDEP Save Our Everglades Trust Fund (SOETF) 
• Broward County Safe Parks and Land Preservation Bond Program 
• Conservation Collier  
• Lee County Conservation 20/20  
• Martin County Lands for Healthy Rivers 
• Miami-Dade County Environmentally Endangered Lands Program 
• Palm Beach County Land Acquisition Program for Conservation Purposes 
• St. Lucie County Environmentally Significant Lands Program 
• The Nature Conservancy 
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Land Acquisition Strategy Table 1: Summary of Goal 1 Acquisitions 

Summary of Goal 1 Progress - Costs

$1,582,138
$1,795,453

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of Goal 1 Progress - Acres

300,994

185,542

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy Appendix C 

 

Goal 2:  Restore, Preserve, and Protect Natural Habitats and Species 
 
Habitat and species protection goals are met primarily through large public holdings 
such as parks and wildlife refuges.  The LAS tracks the land acquisition needs of the 
three national parks/preserves, sixteen wildlife refuges, and three CERP wetland 
restoration projects that contribute to this goal.  
 
There are thirteen projects identified for acquisition to achieve Goal 2.  To date, 
1,702,823 acres are estimated to be needed to achieve the targets established for this 
goal with 1,692,774 (99%) acres acquired. The total estimated cost of these lands is 
approximately $720,151,000 with an estimated $96,241,000 needed to complete 
acquisition of these parcels.8

 
The habitat and species table in Appendix D lists all the Goal 2 land acquisition projects, 
regardless of federal funding involvement.  

                                            
8 Cost estimates for remaining acquisitions for National Wildlife Refuges and National Parks projects are 
based on estimated fair market value.  The FDEP uses tax assessment values to estimate land costs for 
the Picayune Strand and Henderson Creek/Belle Meade projects. The cost estimate for remaining acres 
for the Strazzulla Wetlands Water Preserve Area Project is the Real estate Plan Estimate in the October 
2001 Water Preserve Area Feasibility Study adjusted to October 2005 dollars. 
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Land Acquisition Strategy Table 2:  Summary of Goal 2 Acquisitions 

Summary of Goal 2 Progress - Costs

$96,241

$623,910

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of Goal 2 Progress - Acres

1,692,774

10,049

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy Appendix C 

 
Identification of Lands to be Acquired 
Any major boundary revisions to existing units of the national park system must be 
established by an act of Congress.  Likewise, national wildlife refuge land acquisitions 
must be consistent with existing Congressional authorization.  Land acquisition needs 
for CERP wetland restoration projects are identified in the Picayune Strand Restoration 
Project (Southern Golden Gate Estates) PIR, the Water Preserve Area Feasibility Study 
(Strazzulla Wetlands), and the Henderson Creek/Belle Meade conceptual plan. 
 
Strategic Acquisitions  
Land acquisition to complete park and refuge boundaries is a multi-year process and 
can span decades.  The goal is to acquire lands before on-site resources are destroyed.  
 
The Picayune Strand Restoration Project is centrally located among several nature 
preserves, wildlife refuges, and other wildlife areas in Collier County, one of the fastest 
growing counties in the nation.  The acquisition of lands for this project will protect over 
2.3 million contiguous acres of wildlife habitat.   
 
The acquisition of the Strazzulla wetlands, immediately adjacent to the Loxahatchee 
National Wildlife Refuge, will increase the spatial extent of wetlands and will provide 
habitat connectivity for species that require large, unfragmented tracts of land for 
survival.  This unique and endangered habitat contains the only remaining cypress 
habitat in the eastern Everglades and one of the few remaining sawgrass marshes 
adjacent to the coastal ridge.  
 
Cost Estimates of Real Estate 
The National Park Service (NPS) and U.S. Fish and Wildlife Service (USFWS) cost 
estimates for land acquisitions for national parks and national wildlife refuges are based 
on fair market value and appraisals that meet state and federal standards.  The FDEP, 
as the acquisition agent for Picayune Strand and Henderson Creek/Belle Meade 
projects, uses tax assessment values to estimate land costs.  The cost estimate for the 
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Strazzulla Wetlands CERP project is based on the 2001 Water Preserve Area 
Feasibility Study and has been adjusted to October 2005 dollars. 
 
Funding Sources 
These funding sources have been used to acquire Goal 2 lands: 
 

• U.S. Department of the Interior (USDOI) Land and Water Conservation Fund 
• Conservation and Recreation Lands (CARL) 
• Save Our Rivers/Florida Forever (formerly Preservation 2000) 
• City of Sanibel 
• Collier County 
• Monroe County 
• The Conservation Fund 
• The Nature Conservancy 

  

Goal 3:  Foster Compatibility of the Built and Natural System 
 
The 2002 Farm Bill authorized several USDA administered programs to provide 
financial incentives to private landowners to restore or enhance wetlands and improve 
wildlife habitat while protecting working farms or retiring marginal land from agricultural 
production.  The LAS tracks the WRP and FRPP efforts to achieve Goal 3 land 
acquisition objectives through permanent and 30-year conservation easements.  These 
acquisitions include lands needed for CERP Projects.  Other state and local acquisitions 
that contribute to this goal are discussed in Appendix E.   
 
The WRP is a voluntary program to assist landowners in restoring wetlands that have 
had wetlands functions reduced or eliminated by agricultural production practices.  
Priority is given to those lands that will maximize wildlife habitat. Permanent and 30-
year conservation easements provide financial incentives for wetlands enhancement in 
exchange for retiring agricultural marginal lands. $20 million has been obligated to 
secure WRP easement on 15,370 acres since 2002.  
 
The FRPP provides matching funds to help purchase development rights to keep 
productive farm and ranchland in agricultural uses.  The USDA partners with state and 
local governments, tribes, and non-governmental organizations to acquire conservation 
easements from landowners.  The USDA provides up to 50 percent of the fair market 
value of the conservation easement.  Since passage of the 2002 Farm Bill, 4,265 acres 
have been acquired through the FRPP at a cost of $2.7 million.  
 
Identification of Lands to be Acquired 
To be eligible for the WRP, land must be restorable and suitable for wildlife benefits.  
This includes: 

• Wetlands farmed under natural conditions 
• Farmed wetlands 
• Prior converted cropland 
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• Farmed wetland pasture 
• Farmland that has become a wetland as a result of flooding 
• Range land, pasture, or production forest land where the hydrology has been 

significantly degraded and can be restored 
• Riparian areas which link protected wetlands 
• Lands adjacent to protected wetlands that contribute significantly to wetland 

functions and values 
• Previously restored wetlands that need long-term protection 

 
To qualify for the FRPP, farmland must: 
 

• Be part of a pending offer from a state, tribe, or local farmland protection program 
• Be privately owned 
• Have a conservation plan for highly erodible land 
• Be large enough to sustain agricultural production 
• Be accessible to markets for what the land produces 
• Have adequate infrastructure and agricultural support services 
• Have surrounding parcels of land that can support long-term agricultural 

production 
 
Strategic Acquisitions 
For the WRP, the USDA’s Natural Resources Conservation Service (NRCS) places 
priority on the enrollment of those lands that will maximize wildlife values, especially 
related to enhancing habitat for migratory birds. The priority ranking factors for the WRP 
are: 
 

• Habitat 
• Location 
• Hydrology 
• Wildlife species 
• Operation and maintenance 
• Likelihood of success 

 
All sites within the South Florida Ecosystem restoration area receive an automatic 25 
points in the NRCS priority ranking to encourage enrollment and increase the WRP 
contribution to the habitat restoration goals of the Task Force.  
 
There are no special South Florida enrollment incentives for the FRPP.  The State 
Conservationist, with advice from the State Technical Committee, establishes a 
weighted ranking system.  Priority is given to easements that protect the nation’s most 
threatened prime, unique, and important farmland or historical and archeological sites 
on farm and ranch lands. In evaluation of proposals and parcels, at least 50 percent of 
the weight is based on the national criteria.  The remaining weight is based on state 
criteria contained in the State FRPP plan.  
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Cost Estimates of Real Estate 
The WRP geographic payment cap is based on the University of Florida’s Institute of 
Food and Agricultural Sciences’ (IFAS) annual Florida Land Value Study and the 
appraised improved pasture land value. The South Florida Geographic Payment Cap is 
$5,895 per acre for a permanent easement and $4,421.25 per acre for a 30-year 
easement.   
 
The value of a FRPP conservation easement is determined through a professional 
appraisal.  A qualified appraiser assesses the difference between the fair market value 
of a property, often using comparable sales, and its restricted value under the 
easement.  
 
Available Funding Sources 
The State Conservationist requests funds annually to fund WRP easements.  
Historically, Florida’s WRP funding has ranged from $8-11 million annually.  WRP 
applications are funded from the priority list until all funds are obligated.  It is important 
to note that funds obligated on one year cannot be used to fund applications in a 
different year and all unused funds for a fiscal year must be returned to the USDA. 
 
The FRPP is funded through the USDA Commodity Credit Corporation.  The FRPP 
share of the conservation easement cost must not exceed 50 percent of the appraised 
fair market value of the conservation easement.  As part of its share of the cost of 
purchasing a conservation easement, a state or local government, tribe, or non-
governmental organization may include a charitable donation by the landowner of up to 
25 percent of the appraised fair market value of the conservation easement.  As a 
minimum, a cooperating entity must provide, in cash, 25 percent of the appraised fair 
market value or 50 percent of the purchase price of the conservation easement.  
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Acquisition Efforts by Initiative 
Key ecosystem restoration initiatives like CERP and Acceler8 provide significant 
contributions towards achievement of the Task Force’s three strategic goals.  
Additionally, many local governments within the region have land acquisition programs 
that significantly contribute to ecosystem restoration.  The following is a discussion of 
these programs and associated land acquisition.    
 

CERP 
 
WRDA 2000 authorized the CERP.  Implementation of the CERP is one of the highest 
priorities for the Task Force because of its significant contribution to the restoration of 
the South Florida Ecosystem.    
 
CERP land acquisition is ahead of schedule as compared to the March 2005 MISP land 
acquisition strategy.  This is a result of the state acquiring acreage at the earliest 
possible time and has prevented these lands needed for restoration from being 
developed.   
 
With the 2000 passage of the Everglades Restoration Investment Act, the SFWMD 
receives $100 million per year which can be used for land acquisition needed to 
implement CERP.  SFWMD also received additional funds through a special state 
appropriation during this reporting period for land acquisition for the C-111 Spreader 
Canal/Biscayne Bay project ($25 million) and the Loxahatchee Slough Flowway ($10 
million).  
 
For those projects with either a final Feasibility Study or PIR, the Real Estate Plan 
estimates in those documents have been adjusted to October 2005 dollars.  For those 
projects that do not have an authorization document, the 1999 Restudy real estate 
estimates have been adjusted to October  2005 dollars.  
 
Land acquisition estimates for CERP projects totals 386,018 acres with 208,950 acres 
(54%) acquired to date.  The total estimated cost of these lands is $2,943,410,000 with 
an estimated $1,582,138,000 needed to complete acquisition for CERP. 9

 

                                            
9 The estimated costs for remaining acres for CERP projects with either a Final Feasibility Study or PIR is 
based on the Real Estate Plan estimates which have been adjusted to October 2005 dollars.  For CERP 
projects that do not have an authorization document, the 1999 Restudy real estate estimates have been 
adjusted to October 2005 dollars.   
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Land Acquisition Strategy Table 3:  Summary of CERP Acquisitions 

Summary of CERP Progress - Costs

$1,402,834
$1,540,576

Expended to Date ($1000s)
Estimated remaining cost ($1000s)

Summary of CERP Progress - Acres

208,950
177,068

Acres Acquired to Date
Acres Remaining to be Acquired

 
Source:  Land Acquisition Strategy Appendix C with local and tribal sponsored CERP projects10

Acceler8  
 
In October 2004, the State of Florida announced the Accerler8 program and its 
commitment to provide $1.5 billion to accelerate the design and construction of projects 
selected for the immediate benefits they can provide to the Everglades and the South 
Florida Ecosystem.  The majority of Acceler8 projects are components of CERP 
projects 
 
These accelerated projects are to be completed more than 10 years ahead of schedule:  
   

• Biscayne Bay Coastal Wetland – Phase 1 
• C-111 Spreader Canal 
• C-43 West Storage Reservoir 
• C-44 Reservoir/STA 
• Everglades Agricultural Area (EAA) Reservoir – Phase 1, with Bolles and Cross 

Canals Improvements 
• EAA STA Expansion 
• Picayune Strand Restoration 
• Water Preserve Areas (includes Site 1 Impoundment, C-9 Impoundment, C-11 

Impoundment, Acme Basin B Discharge, and Water Conservation Area (WCA) 
3A/3B Seepage Management) 

 
Most of the lands for these projects are already in public ownership and were acquired 
with both federal and state funds.   
 

                                            
10 The Miccosukee Water Management Plan, the Lakes Park Restoration, Seminole Tribe Big Cypress 
Reservation Water Conservation Plan, West Miami-Dade Reuse, South Miami-Dade Reuse and 
Winsberg Farms Wetland Restoration projects are local or tribal sponsored CERP projects.  
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Land acquisition estimates for Acceler8 projects total 126,278 acres with 122,782 acres 
(97%) acquired to date.  The 2004 estimated cost of these lands was $394,440,517.  
Expenditures to date total $729,938,000 with an estimated 3,496 acres needed to 
complete acquisition for Acceler8. 
 
 

Local Contributions 
 
Local governments have also made significant land acquisition contributions to South 
Florida Ecosystem restoration goals:   
 

Goal 1: Local governments have contributed over $65 million for CERP land 
acquisition.  

Goal 2: Local governments have contributed over $412 million for the natural 
habitat lands identified in Appendix E.   

Goal 3: Counties hold title to over 138,000 acres of lands that contribute towards 
the park, recreation, and open space objective of Goal 3. 
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Acquisition Partnerships and Mechanisms 
 
Over 50 funding sources that could potentially be utilized in support of South Florida 
Ecosystem restoration are identified in Appendix G.  These include federal, state and 
local government programs as well as those of non-governmental organizations.  
Fifteen have been used to date in support of South Florida Ecosystem restoration goals 
and land acquisition.  Many of the programs provide opportunities to match or leverage 
funding available through other sources for land acquisition, conservation, or 
restoration.  Further discussion of several of these partnerships and mechanisms 
follows. 
 
Federal/State/Local Acquisition Partnerships 
In many ways South Florida Ecosystem restoration began with the federal/state 
partnership to establish Everglades National Park.  Continued cooperation and 
coordination between federal, state, and local partners in Everglades restoration has 
maximized the resources available for land acquisition.   
 
The State of Florida’s strong commitment to funding acquisition of environmental lands 
is the foundation of these partnerships.  Florida is recognized as the national leader in 
conservation land acquisition.  The state’s passage of the landmark Preservation 2000 
Act established one of the most aggressive conservation and recreation land acquisition 
program in the United States.  Florida spent $3 billion during the ten years of 
Preservation 2000 (P-2000) and renewed that commitment by the passage of Florida 
Forever, an additional $3 billion investment through 2010.    

Park and Refuge Acquisitions 
The FDEP Division of State Lands (DSL) coordinates park and refuge land acquisitions 
with the federal government.  Seventy percent of the acres remaining to be acquired for 
the National Key Deer Refuge are on the state’s Florida Forever acquisition list.  The 
DSL is cooperating with the NPS on the Big Cypress National Preserve and Big 
Cypress National Preserve Addition.  

Farm Bill Partnerships 
In 1996, the USDOI, FDEP, and SFMWD participated in a unique land acquisition 
partnership thanks to a specific congressional action.  The Farm Bill of 1996 provided 
$200,000,000 to the Secretary of the Interior to fund or conduct restoration activities in 
the Everglades ecosystem.  The 1996 Farm Bill funds, along with state funds, were 
utilized to purchase lands for CERP projects in the East Coast Buffer/Water Preserve 
Area, the EAA/Talisman property, and Picayune Strand Restoration (formerly known as 
Southern Golden Gate Estates).   

The Land and Water Conservation Fund 
The SFWMD has received about $171 million in land acquisition grant funds from the 
USDOI’s Land and Water Conservation Fund (LWCF) through FY 2006. These funds 
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have been used to acquire lands within the East Coast Buffer/Water Preserve Area, the 
EAA, STA-1 East, Southern Corkscrew Regional Ecosystem Watershed (CREW), and 
the Frog Pond area adjacent to Everglades National Park.   

CERP Partnerships 
Restoration partners have acquired 54 percent of the necessary CERP lands at a cost 
of $1.3 billion, of which $259 million was provided by the federal government (USDOI 
and USDA), $965 million from the state (SFWMD and FDEP), and $65 million by local 
governments. 
 
Leveraging Limited Funds 
Partners at all levels of government recognize the need to both prioritize strategic 
acquisitions and create additional funding capacity through more coordinated and 
efficient use of existing programs, particularly as the cost of land in South Florida 
continues to rise.  Mechanisms, such as less-than-fee acquisitions and innovative 
partnerships, can help maximize the use of limited fiscal resources. Some examples of 
these mechanisms are described below.  

Conservation Easements 
Conservation easements involve purchasing a portion of the rights associated with the 
land to provide some degree of protection to natural resources on the land.  There are 
several advantages of this approach as the land stays on the tax rolls and the private 
landowner maintains responsibility for managing the property while still allowing some 
level of continued use.  Although the cost could be reduced to 25 percent of the cost of 
fee simple, the price depends on many factors, such as the number of rights purchased, 
the degree to which the landowner’s use of the land is curtailed, and the development 
pressure on the land.  The SFWMD, NRCS, and FDEP all use this tool to protect lands.  
Currently, conservation easements are contributing to the protection of 109,286 acres.  

On-Ranch Water Management  
A key component of the Lake Okeechobee Protection Plan (LOPP) and the Lake 
Okeechobee Estuary Recovery (LOER) plan involves on-ranch water management on 
private land.  The SFWMD, Florida Department of Agriculture and Consumer Services 
(FDACS), and FDEP have executed a memorandum of understanding to encourage the 
voluntary creation/restoration of wetlands on agricultural lands within the Lake 
Okeechobee and a portion of the Indian River Lagoon watersheds. The memorandum 
defines the responsibilities of the participating agencies and the long-term 
responsibilities of participating landowners.  
 
Additionally, the World Wildlife Fund received funding for a three year NRCS pilot 
project to establish a market-based program for environmental service on South Florida 
ranch lands to implement agreements with large landowners north of Lake 
Okeechobee.  Four pilot projects are under final design or in construction.  The 
SFWMD, NRCS, FDEP, and FDACS are partners on this project.  
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Multi-year Payout Option Agreements 
Another alternative to the traditional fee simple purchase contract is the multi-year 
payout option agreement used by the SFWMD.  These agreements allow properties to 
be secured today and taken off of the development market.  At the same time, these 
options provide ample due diligence review time for the SFWMD and allow purchase of 
property over multiple years which provides cash flow advantages and often tax 
advantages for the seller as well.  Approximately 12,041 acres have been acquired 
through these agreements.  

Mitigation Banks 
The strategic use of mitigation banks also contributes to the environmental restoration 
effort in South Florida.  If a proposed project will result in negative impacts to wetlands, 
those impacts must be mitigated by the creation or enhancement of wetlands either on-
site or off-site.  Mitigation can be required as a condition of a federal, state or local 
permit.  The SFWMD has two mitigation banks, totaling 1,888 acres, where developers 
can buy credits to restore wetlands through this program.  

Mitigation Funds 
The SFWMD accepts mitigation funds from developers; currently over $11 million is 
available to the District’s land acquisition program for use in the CREW, Shingle Creek, 
and Lake Belt projects.   

Rural Land Stewardship Program 
In 2001, Florida created the Rural Land Stewardship Program.  First designed as a pilot 
program, legislation in 2004 expanded the program to all counties statewide.  Local 
governments designate stewardship areas through comprehensive plan amendments.  
The intent is to coordinate development within rural lands in a manner that preserves 
agriculture and protects the environment.  Once designated, credits are allocated to 
individual parcels based on environmental and other values of the property.  The credits 
are recorded as a covenant or restrictive easement in favor of the county and the FDEP, 
FDACS, or statewide land trust. The 23,000-acre Adams Ranch in St. Lucie County is 
currently under review to be preserved through this program. 

Water Storage Agreements 
The identification of alternative sites on public, private, and tribal lands for moving and 
storing excess water from Lake Okeechobee and its tributary basins to help reduce high 
discharge volumes to the estuaries is another component of LOER. The Lykes 
Bassinger Groves 15,000-acre water storage pilot is underway and the Seminole 
Brighton Reservation 800-acre reservoir/STA is under design. 
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Mitigating the Loss of Tax Revenue 
 
Land acquisition for ecosystem restoration removes lands from the tax rolls.  Both the 
federal and state governments have programs to offset the loss of tax revenues to 
counties that contain federal or state tax-exempt lands.   

Division of Forestry Payment to Counties 
The state Division of Forestry (DOF) makes annual payments to county school boards 
for state forests within their boundaries.  In FY 2004-05, DOF paid $1,597.31 to Collier 
County for the Okaloacoochee Slough and Picayune Strand State Forests.  Hendry 
County received $288.74 for the Okaloacoochee Slough State Forest.   

Payment in Lieu of Taxes Programs 
Florida’s Payment in Lieu of Taxes (PILT) program is limited to counties with a 
population of 150,000 or less with conservation lands removed from the tax rolls 
through the P-2000 and Florida Forever acquisition programs.  Once eligibility has been 
established, the governmental entity receives ten consecutive annual payments for 
each tax loss.  For FY 2005, the FDEP paid $396,591 to school boards, counties, and 
other units of government in four counties on 74,199 acres.  During the same period, 
the SFWMD made the eighth payment of $6,786.92 in PILT to Hendry County for 
22,255 acres purchased for the Okaloacoochee Slough Project. 
 
In South Florida, the USDOI compensates jurisdictions with tax-exempt federal lands 
administered by the FDEP.  In FY 2005, USDOI paid $2,000,490 to eight counties for 
1,308,584 acres of federal holdings through its PILT program.   

Refuge Revenue Sharing Program 
The USFWS makes annual payments to counties or other units of local government 
through its Refuge Revenue Sharing program.  In FY 2005, the USFWS paid $574,523 
on 642,950 acres that the Service administers.  
 
 
Tools to Identify Strategic Acquisitions 
 
Several federal and state agencies participating in South Florida Ecosystem restoration 
have analyzed potential land acquisitions in order to protect habitat for Florida’s rarest 
plant and animal species.  Several tools have been developed to assist conservation 
land acquisition agents in identifying strategic land acquisitions within their area of 
concern.  The following is a discussion of some of those tools.   

Florida Natural Areas Inventory Maps 
The Florida Natural Area Inventory (FNAI) has produced maps of the entire state of 
Florida that illustrate what lands are needed to meet desired conservation measures in 
the Florida Forever program.  These maps are available as Geographic Information 
Systems (GIS) data files at www.fnai.org/flforever.cfm.  
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Additional tools are available on the FNAI website (www.fnai.org):  
 

• Searchable rare species tracking list 
• Conservation lands map server 
• Online field guides to rare species 
• Invasive species GIS data 

Natural Lands Report 
In 2006, a subgroup of the Task Force’s LATT produced the Natural Lands Report 
(NLR) in response to a request from the U.S. House of Representatives’ Interior 
Appropriations Sub-Committee.  It identifies and prioritizes the natural attributes of lands 
necessary to achieve natural system restoration goals for the South Florida Ecosystem 
for these projects: 
 

• Biscayne Bay Coastal Wetlands 
• C-111 Spreader Canal 
• Indian River Lagoon – South 
• Lake Okeechobee Watershed 

  
The February 16, 2006 draft report with project descriptions and natural lands maps is 
at www.sfrestore.org/issueteams/latt/documents/index.html. 

Office of Greenways and Trails Recreational Prioritization Maps 
The FDEP’s Office of Greenways and Trails (OGT) updated the Recreational Trail 
Prioritization maps in 2004 and the Ecological Greenways Priorities data in 2005.  
These data layers represent the areas that are appropriate for establishment of a 
statewide greenways and trails system.  These are planning areas and do not represent 
only existing trails and greenways.  Rather they provide an overall vision of a 
comprehensive statewide network of greenways and trails to serve as a guide for local, 
state, regional, and federal entities.  This data is available under Ecological/Trail 
Networks at www.FloridaGreenwaysAndTrails.com.   

USFWS Multi-Species Recover Plan 
The USFWS’ Multi-Species Recovery Plan (MSRP) contains information on the biology, 
ecology, status, trends, management, and recovery actions for 68 federally listed 
species found in South Florida, as well as the ecology and restoration needs of 23 
natural communities in the region.  Acquisition-related recovery tasks are included in the 
MSRP implementation schedule.  The final implementation schedule is expected to be 
noticed in the Federal Register at the end of 2006.  The MSRP is available at 
www.fws.gov/verbeach/Programs/Recovery/vbms5.html.  
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Florida Fish and Wildlife Conservation Commission Conservation Strategy 
 
The 2006 Florida Fish and Wildlife Conservation Commission (FWC) Comprehensive 
Wildlife Conservation Strategy encompasses all of Florida’s wildlife and provides a 
habitat-based approach to focus actions to conserve those species.   
 
Several habitat types are recognized for their unique importance within Florida’s natural 
ecosystems: 
 

• Coastal areas 
• Wetlands 
• Upland Pine 
• Submerged aquatic vegetation 
• Reefs 

 
Major statewide conservation issues identified in the FWC Strategy include:  
 

• Habitat loss and fragmentation 
• Degradation of water resources 
• Incompatible fire management 
• Invasive plant and animals 
• Dredging and shoreline hardening activities 

 
The website for the FWC Comprehensive Wildlife Conservation Strategy is 
www.myfwc.com/wildlifelegacy/strategy.html.  
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Major Acquisition Accomplishments 
 
As a result of innovative partnerships and creative approaches, several major 
acquisitions have been accomplished during this reporting period. 
 
Examples of fee simple acquisitions: 
• The SFWMD acquired the last 15,057 acres to complete land acquisition for the 

Kissimmee River Restoration Project.11 This landmark project will revitalize 40 
square miles of river and floodplain habitat.  

• Lee County and the State of Florida purchased 104 acres to expand the buffer of 
natural lands to the 10,000-acre Estero Bay Preserve in Lee County. 

• The SFWMD and Martin County purchased 12,080 acres for the C-44 component of 
the Indian River Lagoon – South project.  This purchase completes the acquisition 
needed for the C-44 (St. Lucie Canal) Reservoir/STA Acceler8 project.  

 
Examples of less-than-fee acquisitions: 
• The State of Florida purchased 880 acres in the Lake Wales Ridge ecosystem 

through a permanent conservation easement.  Stretching from the Orlando area as 
far south as Lake Okeechobee, the unique Lake Wales Ridge ecosystem supports 
wildlife that cannot be found anywhere else in the world.   

• The State of Florida received 321 acres of the Pennsuco wetlands through a land 
swap between the state and Tarmac America, LLC, a private limestone mining 
company.   

 
Examples of multi-year payout option agreements: 
• A tri-party partnership purchased 2,886 acres for the Northern Palm Beach County – 

Part 1 CERP Project.  This three year option agreement leverages funds from the 
SFWMD, Martin County, and Florida Communities Trust for the natural water 
storage component of this project. 

• The SFWMD purchased 4,726 acres for the Lake Okeechobee Watershed CERP 
project through two year option agreements with both The Nature Conservancy for 
1,655 acres and a private landowner for 3,071 acres.  Some of these lands along the 
historic Kissimmee River support several federally listed threatened or endangered 
species.  

 
 

                                            
11  All land acquisition contracts executed during the reporting period. The Lykes acquisition totaling 
approximately 11,000 acres closed in July 2006.  
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Appendices 
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Restoration Task Force 
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Appendix E: County Land Acquisitions and Florida’s Greenways and Trails 
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Strategic Goals and Objectives of the  
South Florida Ecosystem Restoration Task Force (2004) 

 
GOAL 1: GET THE WATER RIGHT 
 
Subgoal 1-A: Get the hydrology right 
 
 Objective 1-A.1:  Provide 1.8 million acre-feet of surface water storage by 2036 
 Objective 1-A.2:  Develop aquifer storage and recovery (ASR) systems capable of storing 1.6 billion gallons 

per day by 2030 
 Objective 1-A.3:  Modify 335 miles of impediments to flow by 2019 
 
Subgoal 1-B: Get the water quality right 
 
  Objective 1-B.1:  Construct 91,345 acres of stormwater treatment areas by 2035  
  Objective 1-B.2:  Prepare locally-based plans to reduce pollutants as determined necessary by the  total 

maximum daily loads  by 2011 
 
GOAL 2: RESTORE, PRESERVE, AND PROTECT NATURAL HABITATS & SPECIES  
 
Subgoal 2-A: Restore, preserve, and protect natural habitats 
 
 Objective 2-A.1:  Complete acquisition of 5.8 million acres of land identified for habitat protection by 2015. 
  Objective 2-A.2:  Protect 20 percent of the coral reefs by 2010 
  Objective 2-A.3:  Improve habitat quality for 2.4 million acres of natural areas in South Florida 
 
Subgoal 2-B: Control invasive exotic plants 
 
 Objective 2-B.1:  Coordinate the development of management plans for the top twenty South Florida 

invasive exotic plant species by 2011 
  Objective 2-B.2:  Achieve maintenance control of Brazilian pepper, melaleuca, Australian pine, and Old 

World Climbing Fern on South Florida’s public conservation lands by 2020 
  Objective 2-B.3:  Complete an invasive exotic plant species prevention, early detection, and eradication 

plan by 2007 
 
GOAL 3: FOSTER COMPATIBILITY OF THE BUILT AND NATURAL SYSTEMS  
 
Subgoal 3-A: Use and manage land in a manner compatible with ecosystem restoration 
 
 Objective 3-A.1:  Designate or acquire an additional 480,000 acres as part of the Florida Greenways and 

Trails System by 2009 
 Objective 3-A.2:  Increase participation in the Voluntary Farm Bill Conservation Programs by 230,000 acres 

by 2014 
 Objective 3-A.3:  Acquire an additional 2,500 acres of park, recreation, and open space lands by 2007 
 Objective 3-A.4:  Complete five brownfield rehabilitation and redevelopment projects by 2010 
 Objective 3-A.5: Increase community understanding of ecosystem restoration 
 
Subgoal 3-B: Maintain or improve flood protection in a manner compatible with ecosystem restoration 
 
 Objective 3-B.1:  Maintain or improve existing levels of flood protection 
 
Subgoal 3-C: Provide sufficient water resources for built and natural systems 
 
 Objective 3-C-1:  Increase the water available by target of 478.5 million gallons per day by 2008 
 Objective 3-C.2:  Increase volumes of reuse on a regional basis 
 Objective 3-C.3:  Increase water made available through the SFWMD Alternative Water Supply 

Development Program 
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Federal/State/Joint Acquisition Maps and Descriptions 
 
The Federal Projects and Joint Federal/State Projects Map 
The Project Profiles in Appendix C are represented on the attached/following map.  For 
this map, and for the LAS in general, the term “State” includes the State of Florida, the 
SFWMD, and participating local governments.  Each of the projects on the map is 
labeled with a circled number or a name.  Four types of projects are illustrated: CERP 
projects, USFWS and NPS projects, other federal acquisition projects, and joint 
state/federal acquisition projects. 
 
Existing conservation lands throughout the South Florida Ecosystem (as of June 30, 
2006), regardless of funding source, are shown in light gray to provide context for the 
federal and joint federal/state projects.  Some of these lands are less-than-fee simple 
acquisitions. 
 
Project data layers (CERP, USFWS or NPS, Other Federal, and Joint State/Federal 
Acquisition Projects) depict the full extent of the acquisition project boundaries, 
including any lands that have already been purchased (acquired lands are colored gray 
within the project boundaries).  Some projects are greater than 90% complete; in many 
of these cases, the remaining inholdings within the project boundaries are too small to 
be shown on this map.   
 
The Joint State/Federal Acquisition Projects data layer (pink cross-hatching) is 
composed of Florida Forever Board of Trustees projects and Save Our Rivers projects 
that have federal involvement. 
 
The SFWMD provided digital data for CERP and Save Our Rivers projects with the 
disclaimer that any information, including but not limited to software and data, received 
from the SFWMD in fulfillment of a request is provided “AS IS” without warranty, 
including but not limited to merchantability and fitness for a particular purpose.  For 
SFWMD projects, this map is a conceptual tool utilized for project development only.  
This map is not self-executing or binding on the SFWMD. 
 
The conservation lands data layer was compiled by FNAI using data received from 
many different sources including federal, state, and local managing agencies and 
private conservation organizations. 
 
Map Key to CERP Projects 
The CERP project boundaries are general boundaries and will be refined after further 
analysis.  The majority of the CERP projects are indicated by a circled number on the 
map; the rest are labeled by name.  The accompanying map key to CERP projects lists 
all CERP projects by map label, the CERP project component name, CERP project ID 
number, and CERP project name. 
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Map Key to CERP Projects 
MAP 

LABEL 
PROJECT COMPONENT NAME CERP 

ID NO. 
PROJECT NAME 

1B Taylor Creek/Nubbin Slough 01B LAKE OKEECHOBEE WATERSHED 
3 Lake Okeechobee ASR (no boundary) 03 LAKE OKEECHOBEE ASR 
4 C-43 Basin Storage Reservoir Part 1 & 

C-43 Basin ASR Part 2 
04 C-43 BASIN STORAGE RESERVOIR 

4A C-43 Basin Storage Reservoir Part 1 & 
C-43 Basin ASR Part 2-Acceler8 

04A C-43 RESERVOIR WEST 

7A1 IRL – C-44 Reservoir 07A01 INDIAN RIVER LAGOON – SOUTH 
7A1 IRL – C-44 Reservoir-Acceler8 07A01 C-44 RESERVOIR & STA 
7A2 IRL – C-44 West STA 07A02 INDIAN RIVER LAGOON – SOUTH 
7A2 IRL - C-44 West STA-Acceler8 07A02 C-44 RESERVOIR & STA 
7A3 IRL – C-44 East STA 07A03 INDIAN RIVER LAGOON – SOUTH 
7A3 IRL – C-44 East STA – Acceler8 07A03 C-43 RESERVOIR & STA 
7A4 IRL – PALMAR Complex Natural 

Storage and Water Quality 
07A04 INDIAN RIVER LAGOON – SOUTH  

7B5 IRL – C23/24 North Reservoir 07B05 INDIAN RIVER LAGOON – SOUTH 
7B6 IRL – C23/24 South Reservoir 07B06 INDIAN RIVER LAGOON – SOUTH 
7B7 IRL – C23/24 STA 07B07 INDIAN RIVER LAGOON – SOUTH 
7B9 IRL – Allapattah Complex and Water 

Quality Area 
07B09 INDIAN RIVER LAGOON – SOUTH 

7B10 IRL – Cypress Creek/Trail Ridge 
Complex Natural Storage and Water 
Quality Area 

07B10 INDIAN RIVER LAGOON – SOUTH 

7B13 IRL – Southfork Natural Storage & 
Water Quality 

07B13 INDIAN RIVER LAGOON – SOUTH 

7C12 IRL – C-25 Reservoir and STA 07C12 INDIAN RIVER LAGOON – SOUTH 
7C14 IRL – Northfork Floodplain Restoration 07C14 INDIAN RIVER LAGOON – SOUTH 
8 Everglades Agricultural Area Storage 

Reservoir – Phase 1 & 2 
08 EVERGLADES AGRICULTURAL AREA 

STORAGE RESERVOIR–PHASE 1 & 2 
8A Everglades Agricultural Area Storage 

Reservoir- Phase 1 – Acceler8 
08A EVERGLADES AGRICULTURAL AREA 

STORAGE RESERVOIR – PHASE 1 
8A1 EAA Reservoir – L-16 Cross Canal 08A EVERGLADES AGRICULTURAL AREA 

STORAGE RESERVOIR – PHASE 1 
8A1 EAA Reservoir –L-16 Cross Canal-

Acceler8 
08A EVERGALDES AGRICULTURAL AREA  

STORAGE RESERVOIR-PHASE 1 
8A2 EAA Reservoir – L-21 Bolles Canal 08A EVERGLADES AGRICULTURAL AREA 

STORAGE RESERVOIR – PHASE 1 
8A2 ESS Reservoir –L-21 Bolles Canal – 

Acceler8 
08A EVERGLADES AGRICULTURAL AREA 

STORAGE RESERVIOR-PHASE 1 
8B EAA Compartment B- Acceler8 08B EVERGLADES AGRICULTURAL AREA 

STORAGE RESERVOIR- PHASE 1 
8C EAA Compartment C-Acceler8 08C EVERGLADES AGRICULTURAL AREA 

STORAGE RESERVOIR-PART 1 
11B Flow to NW & Central WCA 3 11B FLOW TO NW & CENTRAL WCA 3 
12 WCA 3 Decompartmentalization & 

Sheetflow Enhancement 
– Part 1 (S-351) 

12 WCA DECOMP & SHEETFLOW 
ENHANCEMENT – PART 1 

14 Loxahatchee National Wildlife Refuge 
Internal Canal Structures 

14 LOXAHATCHEE NATIONAL WILDLIFE 
REFUGE INTERNAL CANAL 
STRUCTURES 

16 Modify Rotenberger Wildlife 
Management Area Operation Plan 

16 MODIFY ROTENBERGER WILDLIFE 
MANAGEMENT AREA OPERATION  
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MAP 
LABEL 

PROJECT COMPONENT NAME CERP 
ID NO. 

PROJECT NAME 

17A Pal-Mar and J.W. Corbett Wildlife 
Management Area Hydropattern 
Restoration 

17A NORTH PALM BEACH COUNTY – 
PART 1 

17C L-8 Reservoir & ASR 17 NORTH PALM BEACH COUNTY – 
PART 1 

17D Lake Worth Lagoon Restoration (no 
boundary) 

17D NORTH PALM BEACH COUNTY – 
PART 1 

17E C-17 Backfilling and Treatment 17E NORTH PALM BEACH COUNTY – 
PART 1 

17F C-51 Backpumping and Treatment 17F NORTH PALM BEACH COUNTY – 
PART 1 

18A C-51 Regional Groundwater ASR (no 
boundary) 

18A NORTH PALM BEACH COUNTY – 
PART 2 

20 PBC Agricultural Reserve Reservoir & 
ASR 

 
20 

PBC AGRICULTURAL RESERVE 
RESERVOIR – PART 1 

22 Site 1 Impoundment & Hillsboro ASR 
Pilot 

22 HILLSBORO SITE 1 IMPOUNDMENT & 
ASR 

24 Broward County Secondary Canal 
System 

24 BROWARD COUNTY SECONDARY 
CANAL SYSTEM 

25 A Lakebelt Inground Reservoir 
Technology Pilot 

25A LAKEBELT INGROUND RESERVOIR 
TECHNOLOGY PILOT 

25B North Lakebelt Storage Area 25B NORTH LAKEBELT STORAGE AREA 
26 A Central Lakebelt Storage Area 26A CENTRAL LAKEBELT STORAGE 
27B S-356 Structures 27B EVERGLADES NATIONAL PARK 

SEEPAGE MANAGEMENT 
28 Biscayne Bay Coastal Wetlands 28 BISCAYNE BAY COASTAL 

WETLANDS 
28A Biscayne Bay Coastal Wetlands-

Acceler8 
28A BISCAYNE BAY COASTAL 

WETLANDS 
29 C-111 Spreader Canal 29 C-111 SPREADER CANAL 
29A C-111 Spreader Canal-Acceler8 29A C-111 SPREADER CANAL 
30 Southern Golden Gate 

Estates/Picayune Strand Restoration 
Project 

30 SOUTHERN GOLDEN GATE 
ESTATES/ PICAYUNE STRAND 
RESTORATION PROJECT 

30 Southern Golden Gate Estates/ 
Picayune Strand Restoration Project-
Acceler8 

30 SOUTHERN GOLDEN GATE 
ESTATES/ PICAYUNE STRAND 
RESTORATION PROJECT 

31 Florida Keys Tidal Restoration (no 
boundary) 

31 FLORIDA KEYS TIDAL 
RESTORATION 

33 Caloosahatchee (C-43) River ASR Pilot 33 CALOOSAHATCHEE (C-43) RIVER 
ASR PILOT 

36 L31N Seepage Management Pilot 36 EVERGLADES NATIONAL PARK 
SEEPAGE MANAGEMENT 

38 Acme Basin B Discharge 38 ACME BASIN B DISCHARGE 
38 Acme Basin B Discharge- Acceler8 38 WATER PRESERVE AREAS 
39 Strazzulla Wetlands 39 STRAZZULLA WETLANDS 
40 Site 1 impoundment & Hillsboro ASR 

Pilot- Acceler8 
40 WATER PRESERVE AREAS 

43 Bird Drive Recharge Area 43 BIRD DRIVE RECHARGE AREA 
45A 3A/3B Seepage Management 45A BROWARD COUNTY WPA 
45A 3A/3B Seepage Management-Acceler8 45A WATER PRESERVE AREAS 
45B C-11 Impoundment 45B BROWARD COUNTY WPA 
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MAP 
LABEL 

PROJECT COMPONENT NAME CERP 
ID NO. 

PROJECT NAME 

45B C-11 Impoundment – Acceler8 45B WATER PRESERVE AREAS 
45C C-9 Impoundment 45C BROWARD COUNTY WPA 
45C C-9 Impoundment-Accler8 45C WATER PRESERVE AREAS 
48A WCA 2B Flows to Central Lakebelt 

Storage Area 
48A WCA 2B FLOWS TO EVERGLADES 

NATIONAL PARK (ENP) 
48B L-30 Canal Upgrade 48B WCA 2B FLOWS TO ENP 
49 Dade-Broward Levee & Canal 49 WPA CONVEYANCE 
90 Miccosukee Water Management Plan 90 MICCOSUKEE WATER 

MANAGEMENT PLAN 
91 Winsberg Farm Wetland Restoration 91 WINSBERG FARM WETLAND 

RESTORATION  
92 Restoration of Pineland & Hardwood 

Hammocks in the C-111 Basin 
92 RESTORATION OF PINELAND & 

HARDWOOD HAMMOCKS IN THE  
C-111 BASIN 

93 Henderson Creek/Belle Meade 
Restoration 

93 HENDERSON CREEK/BELLE MEADE 
RESTORATION 

94 Lakes Park Restoration 94 LAKES PARK RESTORATION 
96 Seminole Tribe Big Cypress 

Reservation Water Conservation Plan 
96 SEMINOLE TRIBE BIG CYPRESS 

RESERVATION WATER 
CONSERVATION PLAN 

97  West Miami-Dade Reuse 97 WEST MIAMI-DADE REUSE 
98 South Miami-Dade Reuse & 

Wastewater Reuse Technology 
98 SOUTH MIAMI-DADE REUSE 
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South Florida Ecosystem Restoration Land Acquisition Strategy  

Project Profiles 
 
The project profile sheets list the following information for the projects on the map located in 
Appendix C: 
 

• Project Name 
• Project Name Synonym: Additional name(s) for a project used by other programs or 

initiatives. 
• Project ID (Map Label): CERP project numbers are on the Map Key in Appendix B. 
• Overlapping Project: Name of project (if any) that has an overlapping land acquisition 

boundary with this project. A geographic area’s land cost, funding, and acreage are 
counted only once within the LAS. 

• Primary SFER-related Objective: The goals and objectives of the South Florida 
Ecosystem Restoration (SFER) are listed in Appendix A. 

• Project Synopsis 
• Project Sponsorship 
• Land Acquisition Funding Type 
• Land Acquisition Funding Source 
• Agency Responsible for Acquiring the Land 
• Land Acquisition Program 
• Land Managing Agency 
• Funding Partners (if applicable) 
• Land Acquisition Schedule: includes the date acquisition was/will be initiated, the date 

acquisition will be concluded, and the date the project is needed for restoration. 
• Project Acreage/Progress; includes the total size of the project, the acres acquired in the 

previous year, the acres acquired all years, and the acres remaining to be acquired.  
Acres acquired are those lands which the agency has title as of June 30, 2006 and not 
those encumbered under contract through a multi-year option agreement.  

• Estimated Project Requirements: includes the estimated cost of the land acquisition 
project, the cost of land closed through June 30, 2006, the estimated cost of the 
remaining acres, and the cost of real estate and associated costs.  Any multi-year option 
agreement payments are listed as future year costs (when applicable).  Construction or 
restoration project requirements are not included in the estimate. 

• Land Cost Estimation Method 
• Degree of Ownership Desired 
• Comments 
• Hyperlink: Website of source for further information. 
• Contact 
• Update: Date of project profile sheet update; name and agency of person providing the 

updated information. 
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Land Acquisition Update Map and State/Federal Cost Share Table 
 
The Land Acquisition Update Map 
The Land Acquisition Update Map illustrates all planned and accomplished land acquisitions 
identified for ecosystem restoration regardless of funding source.  
 
The DSL and FNAI collaborated to update the 1999 Everglades Ecosystem Land Acquisition 
State-Federal Cost Share Map, known as the “Graham Map,” to produce the South Florida 
Ecosystem Restoration Land Acquisition Update Map. 
 
Data layers depicting acquired conservation lands were compiled by FNAI using date received 
from many different sources including federal, state, and local managing agencies and private 
conservation organizations.  Lands acquired through June 30, 2006 are depicted on the map. 
Symbols represent funding splits; in some cases, interest acquired is less-than-fee simple. 
 
Planned acquisitions are also indicated on the map.  Project boundaries indicate areas that are 
desired for acquisition (includes intended less-than-fee acquisitions. Some areas within these 
boundaries have been acquired; these acquired areas are denoted with the various “Acquired” 
shadings (see map legend). 
 
The Florida Forever Board of Trustees project data layer represents projects on their acquisition 
list as of June 30, 2006.  Boundaries were digitized by FNAI staff using paper maps provided by 
the FDEP Office of Environmental Services. 
 
The SFWMD provided digital data for CERP and Save Our Rivers projects with the disclaimer 
that any information, including but not limited to software and data, received from the SFWMD in 
fulfillment of a request is provided “AS IS” without warranty, including but not limited to 
merchantability and fitness for a particular purpose.  For the SFWMD projects, this map is a 
conceptual tool utilized for project development only.  This map is not self-executing or binding 
on the SFWMD. 
 
Lands labeled “Acquired – 100% State Funds” and “Acquired – Predominately State Funds” 
include all lands purchased by either the State of Florida or the SFWMD.  For the purpose of 
this map, the term ”predominately” means greater than 50%.  Some local funds may have been 
used as well.  County land acquisitions are reflected on this map; however, due to the map 
scale, many county project boundaries are too small to be shown on the map.  For information 
on local projects, see Appendix E.    
 
The State/Federal Cost Share Table 
The DSL produces the companion table listing all the projects that contribute to natural habitat 
and species protection and the federal/state/local cost share of the projects illustrated on the 
map. 
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County Land Acquisitions and Florida’s Greenways and Trails Program 
 
This appendix provides information regarding progress made toward two of the strategic 
objectives for South Florida Ecosystem restoration. 
 
Objective 3-A.1:   Designate an additional 480,000 acres as part of the Florida 

Greenways and Trails System by 2008. 
   
The FDEP OGT is working to establish a statewide system of greenways and trails, a “green 
infrastructure” that connects Florida’s communities with the nature that surrounds them.  To 
meet this goal, OGT administers the annual $4.5 million Florida Greenways and Trails Land 
Acquisition Program under the Florida Forever Act.  OGT also provides technical assistance and 
grants for the development of both motorized and non-motorized recreational trail projects 
through the federally funded Recreational Trail Program. 
 
Currently, over 4,000 miles of trails on Florida’s public lands provide a variety of recreation 
opportunities, including hiking, biking, inline skating, horseback riding, paddling, and wildlife 
viewing.  Some trails meander through state and local parks and conservation areas, while 
others provide convenient access to playgrounds and urban shopping areas.  In addition to 
providing fitness and recreation opportunities, greenways provide a glimpse into natural Florida. 
 
Local counties partner with the state for designation and funding for greenways and trails.  The 
FDEP reports that 298,774 acres plus an additional 147 linear miles of greenways and trails 
lands in the sixteen-county area are part of the state’s system.   
 
Objective 3-A.3:   Acquire an additional 2,500 acres of park, recreation, and open space 

by 2005.  
 
Counties with conservation land acquisition programs have provided a summary of their 
programs.  Broward, Charlotte, Collier, Highlands, Lee, Martin, Miami-Dade, Monroe, Orange, 
Osceola, Palm Beach, Polk, and St. Lucie counties have provided this information.  The smaller 
rural counties of Hendry, Glades, and Okeechobee do not have conservation land acquisition 
programs.  Conservation lands in these counties are acquired through the state or the SFWMD.  
For this edition of the LAS, the LATT collected county-wide information, although parts of 
Orange, Osceola, Highlands, Polk, and Charlotte counties are outside the boundary of the 
SFWMD.   
 
The counties were asked to list only those land acquisitions that are titled to the county on a 
summary table and provide a map illustrating those properties.  It is important to note that 
county conservation land acquisitions can contribute to more than one ecosystem restoration 
objective.  The counties determined which objective a particular land acquisition project 
addressed and reflected that information on the summary table.  For this document, all county 
land acquisitions were credited towards meeting this objective.  Currently, counties hold title to 
over 138,000 acres of lands that contribute towards the park, recreation, and open space 
objective. 
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Appendix F 

 
SOUTH FLORIDA WATER MANAGEMENT DISTRICT 

SFWMD FY 2006-07 Land Acquisition Priorities12

 
Project CERP or Master Project 

Name 
Acres County Original Fund 

Source 
Biscayne Bay Coastal Wetlands Biscayne Bay Coastal 

Wetlands – Accerler8 
1,000 Miami-Dade CERP-Acceler8 

SOETF 
Biscayne Bay Coastal Wetlands Biscayne Bay Coastal 

Wetlands – CERP 
8,000 Miami-Dade SOETF 

C-111 Spreader Canal C-111 Spreader Canal   8,951 Miami-Dade SOETF 
C23/24 Reservoirs  

Indian River Lagoon – South 
2,851 Martin 

St. Lucie 
SOETF 

Lake Okeechobee Watershed Lake Okeechobee 
Watershed 

26,067 Highlands 
Okeechobee 

SOETF 

L-31 North Acquisition Area C-111 Canal Project     290 Miami-Dade Florida Forever 
Total  47,449   
 

                                            
12 Subject to available funds 
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Appendix G: Potential Funding Sources in Support of Restoration 
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Potential Funding Sources in Support of the Restoration of the  

South Florida Ecosystem 
 

Program Purpose 
     FEDERAL 
          DOI 

Federal land acquisition programs 
Land and Water Conservation 
Fund (LWCF) – Federal Land 
Acquisition 

Acquisition for various federal agencies (FWS, NPS, BLM, and USDA 
Forest Service).   

Migratory Bird Conservation Fund 
(FWS) 

Receipts in this account allow FWS to acquire important migratory 
breeding areas, migration resting places, and wintering areas.  Areas 
acquired become part of the refuge system. 

Grant programs strictly for land acquisition by non-Federal entities 
Cooperative Endangered Species 
Conservation Fund Act Program 
(FWS) 

To provide grants to states for Recovery Land Acquisition.  (There is 
additional funding for Planning Land Acquisition Grants.) 

Grant programs that may be used for land acquisition and other purposes by non-Federal agencies 
State and Tribal Wildlife Grants 
(FWS) 

To help states and tribes to implement comprehensive wildlife 
conservation plans and activities. 

LWCF State Grant Program (NPS) To provide matching grants to States and local governments for the 
acquisition and development of public outdoor recreation areas and 
facilities. 

Sport Fish Restoration – Grants to 
States (FWS) 

To provide funding for fisheries recreation and conservation efforts in 
the United States.  Non-competitive apportionment based program.   

Federal Aid and Wildlife 
Restoration – Grants to States 

This program apportions funds to states and territories for use in 
restoring and protecting wildlife. 

Grant programs that may be used for land acquisition and other purposes by Federal and non-Federal agencies 
North American Wetlands 
Conservation Act (FWS) 

May fund the acquisition of habitat for waterfowl and migrating birds in 
support of the North American Waterfowl Management Plan. 

Sport Fish Restoration --Coastal 
Wetlands Grants (FWS) 

To acquire, restore and enhance wetlands in coastal states (DEP/TNC 
used this program for a project in Hendry Creek to buffer Estero Bay).  

Federal Aid Wetlands Conservation 
(FWS) 

May fund the acquisition of habitat for waterfowl and migrating birds in 
support of the North American Waterfowl Management Plan. 

Other partnership programs supporting non-land acquisition conservation activities 
Private Stewardship Grants 
Program (FWS) 

To provide grants for on-the-ground conservation projects on private 
lands benefiting federally listed, threatened, endangered species or other 
at-risk species.   

Landowner Incentive Program 
(FWS) 

Establish or supplement existing landowner incentive programs that 
provide technical or financial assistance, including habitat protection 
and restoration, to private landowners to benefit species at risk.   

Partners for Fish and Wildlife 
Program (FWS) 

To provide assistance to landowners to voluntarily restore wetlands, 
streams, grasslands, woodlands, and other important habitat that 
support fish and wildlife. 

 
Programs that have been used to acquire lands for CERP appear in yellow.   
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Coastal Program To work with coastal communities and other partners to focus and 
leverage resources on high-priority coastal habitat issues by providing 
important technical and financial support to our existing and new 
partners, including the Everglades/South Florida Ecosystem. 

NPS Challenge Cost Share To increase the participation of neighboring communities and qualified 
partners in preserving and improving the cultural, natural, and 
recreational resources for which the Service is responsible.   

FWS Challenge Cost Share Foster innovative and creative cooperative efforts to restore natural 
resources and establish or expand wildlife habitat, with an emphasis on 
Federal lands and resources. 

BLM Challenge Cost Share To leverage federal dollars with private and state funding for 
conservation efforts, benefiting resources on BLM administered public 
lands.  The program solicits partnerships and partnership funding 
through a variety of resource management programs, including fisheries, 
wildlife, threatened and endangered species, cultural resources and 
recreation.   

        DOT 
National Scenic Byways Program To provide grants in support of eligible projects, including protection of 

natural resources in an area adjacent to a scenic byway. 
Federal Lands Highway Program To provide funds for eligible projects to include acquisition of necessary 

scenic easements and scenic or historic sites. 
High Priority Projects To support member priority projects. 
Transportation Enhancements To provide reimbursement for 12 eligible activities that enhance the 

transportation experience, including acquisition of scenic easements and 
sites. 

     USDA  
Conservation Reserve 
Enhancement Program (CREP) 

To remove marginal agricultural lands from production and establish 
conservation practices to improve water quality and create wildlife 
habitat. 

Forest Legacy Program  To help states acquire fee or easements for perpetual forest preservation. 
Wetlands Reserve Program (WRP) To assist landowners in restoring wetlands and wetland functions.  
Farm and Ranch Lands Protection 
Program (FPP) 

To purchase easements on farm and ranch lands that will remain in 
agricultural production. 

Wildlife Habitat Incentives 
Program (WHIP) 

To encourage the creation of high quality wildlife habitats that support 
wildlife populations on wetland, riparian, upland and aquatic habitat on 
Ag Lands. 

Federal Agriculture Improvement 
and Reform Act of 1996 (Farm Bill) 
Section 390 

To provide $200 million to the Secretary of the Interior to conduct 
restoration activities in the Everglades ecosystem in South Florida, 
including the acquisition of real property.   

     NOAA 
Coastal and Estuarine Land 
Conservation Program (CELCP) 

To provide matching funds to states to acquire land or easements to 
protect or restore coastal areas that have considerable conservation, 
recreation, ecological, or economic value and are threatened by 
conversion from their natural state to other uses or could be managed or 
restored to effectively conserve, enhance or restore ecological function. 

 
 
Programs that have been used to acquire lands for CERP appear in yellow.   



DRAFT DRAFT DRAFT 

56 

Program Purpose 
     STATE 
Florida Forever Program/Board of 
Trustees (FDEP) 

To fund the acquisition and restoration of environmentally sensitive 
lands, lands to protect water resource development and supply, to 
increase public access, public lands management and maintenance, and 
increase protection of land by acquisition of conservation easements.  
Florida Forever is the umbrella funding source for the state programs 
listed below. 

Florida Forever Program Water 
Management Districts (FDEP) 

To fund the acquisition of lands and capital project expenditures 
necessary to implement the water management districts' priority lists; 
$25 million of the annual Florida Forever allocation to the SFWMD is to 
be used exclusively for the acquisition of land needed to implement the 
CERP. 

Florida Communities  
Trust (FCT) (DCA) 

To fund the state’s land acquisition grant program for local governments 
and non-profits to acquire lands that promote outdoor recreation and 
natural resource protection needs identified in local government 
comprehensive plans. 

Florida Forever Program 
Inholdings and Additions Programs 
(FDEP) 

To acquire inholdings and additions to existing conservation lands. 

Florida Greenways and Trails 
(FDEP) 

To fund the statewide initiative to create a system of greenways and 
trails connecting communities and conservation areas.   

FL Recreation Development 
Assistance Program (FRDAP) 
(FDEP) 

To fund the acquisition or development of land for public outdoor 
recreation and the acquisition of inholdings and additions for state 
parks. 

Save Our Everglades Trust Fund 
(FDEP) 

To implement the Comprehensive Everglades Restoration Plan (CERP). 

      COUNTIES  
Broward Safe Parks and Land 
Preservation Bond Program 

To protect the remaining natural lands in Broward County not currently 
managed for preservation. 

Conservation Collier To acquire, preserve, restore and manage environmentally significant 
lands. 

Lee County Conservation Lands 
Program (Conservation 20/20) 

To acquire, restore and manage lands important to wildlife, water 
supply, flooding, water quality, and resource oriented public uses. 

Martin County Lands for Healthy 
Rivers and Natural Resource 
Protection (Healthy Rivers) and 
Lands for You 

Healthy Rivers: to acquire lands for river restoration, provide matching 
funds for state and federal land acquisition programs for conservation 
and protection of natural resources and provide for municipal 
infrastructure. 
Lands for You:  to preserve and protect environmental resources and 
cultural history while providing expanded outdoor recreational 
opportunities. 

Miami-Dade County 
Environmentally Endangered 
Lands 

To acquire, preserve, enhance, restore, conserve, and maintain 
environmentally endangered lands for the benefit of the present and 
future generations. 

Monroe County Land Authority To acquire land for recreation, affordable housing, environmental 
protection, and the protection of private property rights. 

Orange County Green PLACE To preserve conservation and water resource lands. 

Programs that have been used to acquire lands for CERP appear in yellow 
. 
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Program Purpose 

     COUNTIES CONTINUED 

Osceola County S.A.V.E Osceola To acquire lands to protect open space and water quality, preserve 
natural areas, protect endangered or threatened animals or plants and 
provide passive recreation such as trails. 

Palm Beach County Land 
Acquisition Program for 
Conservation Purposes 

To acquire additional environmentally sensitive lands for perpetual 
preservation and to acquire agricultural lands to preserve agriculture in 
the County’s Ag Reserve. 

Polk County Environmental Lands 
Program 

To acquire, preserve, manage and restore endangered and 
environmentally sensitive lands, water resources and important wildlife 
habit. 

St. Lucie County Environmentally 
Significant Lands Program 

To preserve native ecosystems and meet County Comprehensive Plan 
open space requirements. 

     NON GOVERNMENTAL ORGANIZATIONS 
Conservancy of Southwest Florida For the preservation and stewardship of the land and water resources in 

and around the 60,000-acres Corkscrew Regional Ecosystem Watershed 
(CREW). 

CREW Trust For the preservation and stewardship of the land and water resources in 
and around the 60,000 acre Corkscrew Regional Ecosystem Watershed. 

Florida Keys Land and Sea Trust For the preservation, conservation and the restoration of rare and 
endangered areas of the Florida Keys. 

Green Horizon Land Trust, Inc. To preserve environmentally valuable or sensitive lands and open space 
areas in and around the Central Florida Ridge for the benefit of the 
general public, and to educate the public as to the importance of such 
lands and their preservation. 

Martin County Regional Land 
Trust 

To preserve land on Florida’s highly developed east coast. 

National Fish and Wildlife 
Foundation 

To award challenge grants that address priority actions promoting fish 
and wildlife conservation and the habitats on which they depend; work 
proactively to involve other conservation and community interests; 
leverage available funding; and evaluate project outcomes. 

National Park Foundation The South Florida National Parks Trust seeks to create a new tradition 
of philanthropy in support of Biscayne, Dry Tortugas and Everglades 
National Parks.  

The Conservation Fund To forge partnerships to preserve our nation’s outdoor heritage, 
American’s legacy of wildlife habitat, working landscapes and 
community open space. 

The Nature Conservancy (TNC) To preserve plants, animals and natural communities that represent the 
diversity of life on Earth.  TNC works to increase public funding at the 
local, state and federal level and works with landowners to craft 
innovative land protection projects.

Trust for Public Lands (TPL) To help agencies and communities create a vision for conservation, raise 
funds for conservation and complete conservation real estate 
transactions.  TPL raises public as well as private funds and packages 
projects to funders and agencies. 

 
Programs that have been used to acquire lands for CERP appear in yellow.   
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Land Acquisition Strategy Task Team Directive 

 

BACKGROUND: Land acquisition is critical to South Florida ecosystem restoration efforts.  Land is 
needed to preserve habitat for native plants and animals and to act as a buffer to existing natural areas.  
Land is also needed for water quality treatment areas, water storage reservoirs, and aquifer recharge 
areas that will help restore natural hydrology.  Land acquisition efforts are often complemented by less-
than-fee acquisition and other conservation programs that provide permanent and long-term easements 
such as provided in USDA's Wetland Reserve Program and the Conservation Reserve Program. 

Several planning efforts related to land acquisition have recently been accomplished.  In December 
1999, an ecosystem-wide acquisition map (the “Graham Map”) was developed.  In April 2000, The U.S. 
General Accounting Office (GAO) issued a report entitled, “South Florida Ecosystem Restoration: A Land 
Acquisition Plan Would Help Identify Lands That Need to Be Acquired.”  Subsequently, the Task Force 
strategy document, “Coordinating Success: Strategy for Restoration of the South Florida Ecosystem,” 
was delivered to Congress.  This strategy document provided information on numerous land acquisition 
projects undertaken for ecosystem restoration. In February 2003, the Task Force accepted the South 
Florida Ecosystem Land acquisition Strategy prepared by the Land Acquisition Task Team. This Strategy 
built on the information in “Coordinating Success” and the “Graham Map,” updating and adding 
information as necessary. The Task Force decided to produce an annual update.  

PURPOSE: The purpose of the Task Team is to develop the annual updates to the land acquisition 
strategy originally accepted by the Task Force in March 2003.  It describes the lands identified jointly by 
federal and state agencies for ecosystem restoration, and with its appendices, provides a broad picture 
of all land acquisition initiatives that contribute to the restoration. The annual updates will report land 
acquisition data from July 1 through June 30 each year. 

MEMBERS: 

Lester Baird (Hendry County) Mark Rosch (Monroe County) 
Marsha Bansee (OED) Alan Shatto (Glades County) 
Don Burgess  (Broward County) Gaye Sharpe (Polk County) 
David Burr (SWFRPC)  Jim Sherman (Martin County) 
Brian Coleman (NPS) Wanda Caffie-Simpson (SFWMD) 
Gary Cochran(FWC)  Andy Stevens (Charlotte County) 
Darrell Enfinger (Okeechobee County) Alexandra Sulecki (Collier County) 
Grant Gelhardt (DCA) Susan Trokey (Ding Darling NWR) 
Beth Jackson (Orange County) Diana Waite (St. Lucie County) 
Mark Musaus  (Loxahatchee NWR) - Co-Chair Rich Walesky (Palm Beach County)  
Don Nelson (USACE)  Joe Walsh (WRAC/FWC) 
Randy Mathews (Osceola County) Edward Wright (USDA) 
Janice McCarthy (Highlands County) Theresa Woody (OED) 
John Outland (FDEP) – Co-Chair Emilie Young (Miami-Dade County) 
Lynda Riley (Lee County)   
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GUIDANCE:  

1. The strategy will focus on acquisition efforts for lands where there is a federal or joint interest, 
including: 

a) an assessment of the lands with both joint state and federal interest needed to accomplish 
each of the goals of the restoration, 

b) a description of the purpose for which the lands will be acquired and how they will be 
managed,  

c) an estimate of the cost of these lands, 
d) an estimate of when the lands will be needed for related restoration projects, and 
e) the agencies responsible for acquiring the lands.  

2. The strategy will focus on those federal or joint requirements supportive of the three goals of the 
Task Force: Goal 1 (Get the Water Right), Goal 2 (Restore, Preserve, and Protect Natural 
Habitats and Species), Goal 3 (Foster Compatibility of the Built and Natural Systems). 

3. The strategy will be limited to those lands that will be acquired with federal funds or as part of a 
federally cost shared project. 

4. The strategy will be updated to reflect changes and additions to the restoration initiative’s land 
acquisition needs. 

5. The strategy will not infringe on existing missions, authorities or jurisdictions of the participating 
agencies. 

6. The strategy should include other related state, district, local government, or non-governmental 
organization land acquisition projects in an appendix as appropriate. 

DELIVERABLES: 

The team shall produce the following interim and final deliverables for review and approval of the 
Working Group: 

1. Revised Land Acquisition Task Team Directive for Working Group endorsement (April 2005) 
2. First draft for draft for Working Group review (May 2005) 
3. Public Comment workshop (August 2005) 
4. Second draft for Working group and Task Force review and comment (August 2005)  
5. Second draft for Working Group and Task Force review (September 2005) 
6. Task Force approval of Land Acquisition Strategy (September 2005) 

ADMINISTRATIVE INSTRUCTIONS:   

1.  All team meetings will be open to the public, and if appropriate, time will be included in the agenda for 
public comment. Meetings will be advertised in accordance with the Pilot Public Affairs Procedures 
developed by the Working Group. 

2.  The representative from the OED will serve as the Public Affairs representative for the team and will 
be responsible for providing public notice of meetings, facilitating public comment, and providing a brief 
meeting summary for each meeting that is suitable for publication on the Task Force Web Site. 

3.  The OED will provide contract staff support, as needed, to assist the team in drafting and producing 
its proposed plan.  
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